SYNTHETIC SUPPLIER RESPONSE

BrightPath Tech

Procurement Evaluation Workspace | RFP CVPSC-RFP-2026-014

Issuing entity	Cedar Valley Public Services Consortium
Response date	October 20, 2026
Offer validity	90 days unless noted in pricing assumptions
Bid position	Lowest price and fastest 10-week launch; limited experience and weak compliance detail.

1. Executive Summary

BrightPath Tech offers a lean launch of the procurement evaluation workspace in 10 weeks at the lowest proposed price. Its plan emphasizes rapid configuration and an early pilot. The bid provides limited deployment evidence and leaves several security, compliance, and support commitments unspecified.

Understanding of the requirement

- CVPSC wants one place to collect supplier PDFs and compare proposals against a common, editable set of criteria.
- The solution should show reviewers the proposal text behind each AI-generated observation.
- Scores should be repeatable, with an export for committee review and records retention.

2. Proposed Solution

- BrightPath proposes a hosted web application using a configurable form builder, a shared document bucket, and a Python scoring service.
- The team will use a hosted language-model API to draft criterion notes and evidence snippets for reviewer approval.
- The submission describes standard user accounts and encrypted transport; architecture diagrams and data-flow boundaries are not included.

Integration position: BrightPath expects to use CSV import/export for the pilot. The bid does not identify an identity-provider connector, API contract, or integration test plan.

3. Implementation Approach

The following work plan is a supplier estimate for the shared RFP scope. Milestones require CVPSC product-owner review and written acceptance.

Phase	Milestone and deliverable	Target
1. Kickoff and templates	Confirm forms and load starter criteria	Week 1
2. Configure workspace	Supplier upload, reviewer views, basic exports	Weeks 2-5
3. Test and adjust	One sample RFP and two reviewer sessions	Weeks 6-8
4. Launch	Production switch and remote orientation	Weeks 9-10

Timeline and acceptance gates

Gate	Evidence required for acceptance
Design sign-off	Requirements traceability, role map, and integration assumptions approved.
Build complete	Core flows demonstrated with synthetic supplier proposals.
Pilot exit	Security and UAT issues dispositioned; results reviewed by CVPSC.
Go-live	Support owner accepts runbooks, recovery plan, and escalation path.

Proposed team structure

Role	Named lead	Allocation and responsibility
Project coordinator	L. Park	0.5 FTE; weekly status
Configuration lead	D. Evans	1.0 FTE during setup
Application engineer	Shared pool	On-call build support; allocation not stated

4. Price and Commercial Assumptions

Price component	Amount	Basis
Setup and implementation	$330,000	One time
Cloud service and support	$62,000	Per year
Three-year evaluated total	$516,000	Implementation + 3 annual terms

- USD, exclusive of taxes; introductory price valid for 60 days.
- Includes 20 users, 500 GB storage, and standard email support.
- Identity federation, migration, OCR, custom reports, and after-hours support are not priced.

5. Security, Compliance, and Risk Controls

- The bid states that browser traffic is encrypted and that users can be assigned roles.
- At-rest encryption, MFA enforcement, tenant isolation, key ownership, audit retention, and hosting region are not specified.
- No compliance mapping, incident response target, penetration-test evidence, or independent assurance report is included.

Risk	Proposed control or open action
Fast schedule compresses assurance	Security review is listed as a launch checklist item without an owner or exit criteria.
Uncosted integrations	CSV-only pilot may require manual work; SSO and API costs are unknown.

6. Support, Experience, and References

- Email support Monday-Friday, 09:00-17:00 local time; stated initial response target is one business day.
- No uptime objective, escalation matrix, recovery-time objective, or included training hours are stated.

BrightPath reports one small nonprofit workflow deployment completed in 2025. No production scale, public-sector deployment, or security-assurance experience is documented in this proposal.

Fictional reference	Relevant work	Availability
Harbor Youth Network (fictional)	Volunteer intake form	Written reference requested; not attached

Evidence quality: Limited: the proposal includes a feature list and launch estimate but no architecture pack, control evidence, sample reports, or signed references.

Open items and missing information

- Provide encryption-at-rest, MFA, hosting-region, backup, and audit-log details.
- Identify the assigned engineering team and confirm the 10-week capacity.
- Define uptime, incident response, recovery, data deletion, and model-provider terms.