SYNTHETIC SUPPLIER RESPONSE

NexaWorks

Procurement Evaluation Workspace | RFP CVPSC-RFP-2026-014

Issuing entity	Cedar Valley Public Services Consortium
Response date	October 20, 2026
Offer validity	90 days unless noted in pricing assumptions
Bid position	Balanced cost and delivery; strongest implementation plan and support model.

1. Executive Summary

NexaWorks proposes a phased, evidence-first evaluation workspace with clear acceptance gates, named owners, and a practical transition to operations. Its implementation and support plans are the most complete in this sample set. Pricing and delivery are balanced at 16 weeks with a three-year total of $795,000.

Understanding of the requirement

- CVPSC must be able to adjust evaluation criteria without changing application code and preserve the criteria used for each run.
- AI outputs should be traceable to page-level proposal evidence, with missing information called out for reviewers.
- Weighted scoring and ranking must remain deterministic, independently testable, and exportable with warnings.

2. Proposed Solution

- NexaWorks proposes a modular Python application with separate document extraction, evaluation, validation, scoring, ranking, and persistence services.
- A reviewer queue supports exception review, reprocessing, and sign-off; run exports contain criteria snapshots, evidence, warnings, and final ranks.
- Environments are separated for development, test, and production, with automated deployment checks and a rollback plan.

Integration position: SAML/OIDC and a records-export endpoint are addressed in the integration register, with owners, test cases, sample payloads, and acceptance dates assigned during discovery.

3. Implementation Approach

The following work plan is a supplier estimate for the shared RFP scope. Milestones require CVPSC product-owner review and written acceptance.

Phase	Milestone and deliverable	Target
1. Process mapping	Workflow map, data inventory, acceptance criteria	Weeks 1-2
2. Iterative build	Two-week demos; intake, evidence review, scoring, exports	Weeks 3-9
3. Assurance and UAT	Threat review, accessibility, load test, user acceptance	Weeks 10-13
4. Controlled launch	Pilot, training, operational handover, go-live gate	Weeks 14-16

Timeline and acceptance gates

Gate	Evidence required for acceptance
Design sign-off	Requirements traceability, role map, and integration assumptions approved.
Build complete	Core flows demonstrated with synthetic supplier proposals.
Pilot exit	Security and UAT issues dispositioned; results reviewed by CVPSC.
Go-live	Support owner accepts runbooks, recovery plan, and escalation path.

Proposed team structure

Role	Named lead	Allocation and responsibility
Delivery manager	S. Patel	0.8 FTE; RAID log and acceptance gates
Product analyst	E. Morgan	0.7 FTE; workflow and test traceability
Technical lead	J. Rivera	1.0 FTE; architecture and code review
Delivery pod	2 engineers + QA	Build, automated tests, and release
Service lead	T. Bell	0.3 FTE; support readiness and transition

4. Price and Commercial Assumptions

Price component	Amount	Basis
Discovery and implementation	$480,000	One time
Hosting, maintenance, and support	$105,000	Per year
Three-year evaluated total	$795,000	Implementation + 3 annual terms

- USD, exclusive of taxes; proposal valid for 90 days.
- Includes 30 users, 1 TB storage, two environments, and 80 hours of training.
- External identity licensing, historical archive OCR, and work beyond the agreed integration register are change-controlled.

5. Security, Compliance, and Risk Controls

- TLS 1.2+ in transit, AES-256 at rest, MFA through configured identity provider, least-privilege roles, and encrypted backups.
- Audit events are retained for 365 days by default; the retention period is a configurable discovery decision.
- Control matrix maps to NIST CSF; a current SOC 2 Type II report is available under NDA but is not attached to this sample.

Risk	Proposed control or open action
Criteria change during UAT	Version each criteria set; require product-owner approval before pilot scoring.
Reference data is incomplete	Use a discovery data inventory and a masked test set before migration rehearsal.

6. Support, Experience, and References

- 24x7 P1 intake with 30-minute acknowledgement and 4-hour workaround targets; P2 response within 4 business hours.
- Named service lead, monthly SLA report, quarterly service review, runbooks, two recovery exercises yearly, and 80 included training hours.
- Support handover is an explicit launch gate with owner sign-off and an open-issue threshold.

NexaWorks describes five comparable workflow implementations, including two public-sector pilots. Its evidence pack includes a sample RACI, anonymized runbook, release checklist, and acceptance-test traceability matrix.

Fictional reference	Relevant work	Availability
Redwood Water District (fictional)	Grant review workspace	Reference available by appointment
Stonebridge Regional Services (fictional)	Case intake platform	Reference available by appointment

Evidence quality: Strongest delivery and support evidence in this set: sample operational artifacts and acceptance traces are identified; independent security evidence remains subject to NDA review.

Open items and missing information

- Confirm the production hosting region and approved subprocessors during discovery.
- Review the SOC 2 report and model-provider retention terms under NDA before contract signature.