SYNTHETIC SUPPLIER RESPONSE

Orbit Digital

Procurement Evaluation Workspace | RFP CVPSC-RFP-2026-014

Issuing entity	Cedar Valley Public Services Consortium
Response date	October 20, 2026
Offer validity	90 days unless noted in pricing assumptions
Bid position	Strongest experience and references; medium pricing; integration plan needs detail.

1. Executive Summary

Orbit Digital offers an established delivery team with a strong record of public sector workflow projects and accessible references. The proposal balances price and schedule at $720,000 over three years and 13 weeks. Its high-level integration description needs discovery before delivery commitments can be verified.

Understanding of the requirement

- CVPSC needs reliable intake and comparison across supplier proposals with reviewer-visible evidence.
- The platform must separate AI assistance from deterministic scoring and maintain a defensible audit trail.
- The project should transition to CVPSC operations with documented ownership and support routes.

2. Proposed Solution

- Orbit proposes a managed web portal with configurable evaluation forms, a document library, and a service layer for proposal processing.
- The solution will call a hosted LLM for criterion-level evidence summaries and use application code for scoring and ranking.
- The proposal emphasizes configurable dashboards and administrative reporting; API boundaries and data synchronization details are not yet defined.

Integration position: The bid names SSO, document storage, and the consortium records system as integration points but does not specify protocols, data mappings, owners, test cases, or delivery dates.

3. Implementation Approach

The following work plan is a supplier estimate for the shared RFP scope. Milestones require CVPSC product-owner review and written acceptance.

Phase	Milestone and deliverable	Target
1. Mobilize	Confirm stakeholders, decision log, and pilot scope	Weeks 1-2
2. Configure and build	Portal, workflow, reporting, and initial integrations	Weeks 3-7
3. Validate	Security checks, user demos, and acceptance testing	Weeks 8-11
4. Deploy	Training, production release, and stabilization	Weeks 12-13

Timeline and acceptance gates

Gate	Evidence required for acceptance
Design sign-off	Requirements traceability, role map, and integration assumptions approved.
Build complete	Core flows demonstrated with synthetic supplier proposals.
Pilot exit	Security and UAT issues dispositioned; results reviewed by CVPSC.
Go-live	Support owner accepts runbooks, recovery plan, and escalation path.

Proposed team structure

Role	Named lead	Allocation and responsibility
Engagement director	P. Dawson	0.3 FTE; executive escalation
Project manager	N. Ali	0.7 FTE; plan and reporting
Platform architect	C. Brooks	0.4 FTE; design approvals
Delivery team	3 engineers + shared QA	Configuration, integration, and testing

4. Price and Commercial Assumptions

Price component	Amount	Basis
Implementation and configuration	$435,000	One time
Managed hosting and support	$95,000	Per year
Three-year evaluated total	$720,000	Implementation + 3 annual terms

- USD, exclusive of taxes; proposal valid for 90 days.
- Includes 25 users, 750 GB storage, and standard business-hours support.
- SSO, records-system connector, data migration, and additional storage are included only after scope confirmation; overages may be change requests.

5. Security, Compliance, and Risk Controls

- Orbit states that data is encrypted in transit and at rest and that administrator actions are logged.
- MFA policy, key custody, audit retention duration, hosting region, and independent control evidence are not fully specified.
- A risk workshop and penetration test are proposed before launch, but owners and closure thresholds are not attached.

Risk	Proposed control or open action
Integration scope remains vague	Unknown field mappings or connector limits could change schedule and price; baseline interfaces before build.
Security evidence arrives late	Make control evidence review a pre-production gate with documented exceptions.

6. Support, Experience, and References

- 24x7 P1 hotline with a 1-hour acknowledgement target; business-hours P2/P3 queue.
- Named account manager, monthly service review during stabilization, and annual administrator refresher session.

Orbit reports 12 years delivering public-sector digital workflow systems and six comparable projects. The proposal provides a detailed reference list and named permission-to-contact status, but no signed performance letters.

Fictional reference	Relevant work	Availability
East Valley Library Network (fictional)	Grant review portal	Contact permission confirmed
North Coast Housing Partnership (fictional)	Case workflow system	Contact permission confirmed
Maple Ridge Utilities Board (fictional)	Document intake	Contact permission pending

Evidence quality: Strongest experience evidence in this set: multiple references and named project summaries. Integration and security detail is less specific than the reference material.

Open items and missing information

- Provide an interface inventory, API/data mappings, integration owners, and test schedule.
- Confirm hosting region, MFA enforcement, key custody, audit retention, and penetration-test closure criteria.